

Provisional Temporal Roadmap

Phase 1 (Complete in Q1/Q2 2023 Ideally)

- ▼ Build a Minimum viable product (Engineering / Product)
 - A backend that can handle a decent amount of people
 - Assets Branding
 - Web Frontend v1
 - Continue the mission of this project by keeping Temporal effective, rewarding, accessible
 - Build a cloud for the grade book where the information will be handled securely

▼ Finance

- Software as a Service-based model
- Software audited by professional cybersecurity and accounting firms
- Evaluate our Technology and Idea with Students, Teachers, and School Districts
- Explore initial funding for the project from investors

▼ Marketing

- Launch our website with testers
- Social Media Presence on [Github, Twitter, Discord, Reddit, and Medium]
- Create tutorials for our software

▼ Operations

- Begin building a target user group for Temporal (Schools, Teachers, Students, and Families) using digital learning software while being accessible for anyone to use, anywhere.
- Create a committee using candidates from the targeted user groups who will provide input.
- Begin building contracts with School Districts and partnerships with Teachers

Phase 2 (Complete in Q4/2023 Q1/2024 Ideally)

- ▼ Continue building our product (Web Frontend/Backend V2)
 - Incorporate web3-based technologies into Temporal's software
 - 1. Use artificial intelligence and augment human intelligence to calculate the best learning methods for a specific student.
 - 2. Build an advanced frontend tool for viewing big data at any time and anywhere while optimizing efficiency and speed.
 - 3. Allow anyone to create apps and extensions for Temporal which will allow for greater utility and control
 - 4. Allow schools to create smart contracts using our software which will make the software more secure and customizable and allow for more integration / cross functionality
 - 5. Using Edge Computing / Decentralized Hosting in order to self-host the Backend of the Website and other operations which will allow the backend to handle more data

(Priority sorted by numbers)

Phase 3 (tentative)



Provisional Temporal Education Roadmap <3